TaskLi:)	st	Task	Task Name	Duration	Start	Finish
		Mode				
	0				<u> </u>	
1	~		Project Kickoff	11 days	Mon 9/30/13	Mon 10/14/13
2	~	-3	Ideas	3 days	Mon 9/30/13	Wed 10/2/13
3	\	*	Team Meeting	1 day	Wed 10/9/13	Wed 10/9/13
4	~	-	Create Wiki	1 day	Wed 10/9/13	Wed 10/9/13
5	~	-	Proposal	6 days	Mon 10/7/13	Mon 10/14/13
6	_	*	Design	19 days	Tue 10/15/13	Fri 11/8/13
7	-	-5	IR Sensor	12 days	Tue 10/15/13	Wed 10/30/13
8	-	-5	RF Module	12 days	Tue 10/15/13	Wed 10/30/13
9	~	-	Microcontroler	12 days	Tue 10/15/13	Wed 10/30/13
10	~	-	Battery	12 days	Tue 10/15/13	Wed 10/30/13
11	~	-5	LED	12 days	Tue 10/15/13	Wed 10/30/13
12		*	Team Meeting	1 day	Wed 10/16/13	Wed 10/16/13
13	~	_	PDS	7 days	Tue 10/15/13	Wed 10/23/13
14	_	- 5	Team Meeting	1 day	Wed 10/23/13	Wed 10/23/13
15	√	-	Team Meeting	1 day	Wed 10/30/13	Wed 10/30/13
16		-	Schedule	7 days	Tue 10/15/13	Wed 10/23/13
17	√	-	Eagle	19 days	Tue 10/15/13	Fri 11/8/13
18		*	Prototype	26 days	Wed 10/30/13	Wed 12/4/13
19	Ť	-	IR Sensor	3 days	Thu 10/31/13	Mon 11/4/13
20		-	RF Module	3 days	Thu 10/31/13	Mon 11/4/13
21		-	Microcontroler	3 days	Thu 10/31/13	Mon 11/4/13
22	√	-	Team Meeting	1 day	Wed 11/6/13	Wed 11/6/13
23	Œ.	-	Team Meeting	1 day	Wed 11/13/13	Wed 11/13/13
24	Ť	*	System Design	6 days	Wed 11/13/13	Wed 11/20/13
25	Ť	*	Team Meeting	1 day	Wed 11/20/13	Wed 11/20/13
26	Ť	*	Order Parts	11 days	Wed 11/20/13	Wed 12/4/13
27	₫	-	Order Board	1 day	Mon 11/18/13	Mon 11/18/13
28	Ť	*	Test Plan	6 days	Wed 11/20/13	Wed 11/27/13
29	~	*	GetHub	1 day	Fri 11/22/13	Fri 11/22/13
30	Ť	*	Team Meeting	1 day	Wed 11/27/13	Wed 11/27/13
31		*	Construction	4 days	Wed 12/4/13	Mon 12/9/13
32	Ť	*	Team Meeting	1 day	Wed 12/4/13	Wed 12/4/13
33	Ť	*	Construction	1 day	Thu 12/5/13	Thu 12/5/13
34	İ	*	Housing	1 day	Thu 12/5/13	Thu 12/5/13
35	Ť	-5	Testing	4 days	Wed 12/4/13	Mon 12/9/13
36		*	Presentation	11 days	Mon 11/25/13	Mon 12/9/13
37	Ť	*	Power Point	11 days	Mon 11/25/13	Mon 12/9/13
38	Ť	*	Demostration	1 day	Mon 12/9/13	Mon 12/9/13
39	į	*	Final Review	1 day	Mon 12/9/13	Mon 12/9/13

TaskList Predecessors	Resource Names
	Chair Laulia NA
	Chris,Leslie,Max
	Chris,Leslie,Max
	Leslie
	Chris,Leslie,Max
	Leslie
	Max
	Chris
	Leslie
	Leslie
	Chris,Leslie,Max
	Leslie
7	Leslie
8	Max
9	Chris
<i></i>	Chris,Leslie,Max
	Chris
	Chris,Leslie,Max
	2, 22 2, 2
	Chris,Leslie,Max
27,26	Chris,Leslie,Max
,	Chris,Leslie,Max
	Chris,Leslie,Max
	Chris,Leslie,Max
35	Chris,Leslie,Max
	Chris,Leslie,Max